COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2017

ESTI MATE SUMVARY 13:44: 12
CONTI D C20456 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20456- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 95.0  DAYS TI VE ALLOW 95 WORK DAYS
SH 145 WALL FAI LURE MP 76. 05 PERCENT TIME:  100. 00 ORI G TI VE ALLOW 86 WORK DAYS
PRQJECT NO NHPP145A- 063
SH 145 WALL FAI LURE MP 76. 05
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 09/ 17/ 2017 DATE TI ME STARTED 04/ 03/2017
4600 Northgate Boul evard DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 03/ 2017
Suite 100 DATE AWARDED 02/ 15/ 2017 DATE TI ME STOPPED 09/ 15/ 2017
DATE CONTRACT EXECUTED 03/ 09/ 2017 DATE ACCEPTED 09/ 15/ 2017
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,492, 150. 91 PARTI Ol PATI NG $ 1,491, 827. 16 $ 26, 635. 20
AWARD PRQIECT AMT: $  1,499,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 98% TOTAL EARNI NGS 1,491, 827. 16 26, 635. 20
FUNDS AVAI LABLE: $ 323.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 491, 827. 16 26, 635. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,485.00 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 469, 342. 16 26, 635. 20
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 469, 342. 16 26, 635. 20
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 26, 635. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20456- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13: 44: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00

0010 202- 00035 Renoval of Pipe 100. 000 100. 000
LF 0. 000 0. 00
55. 00000 100. 000 5, 500. 00
0015 202- 00090 *Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0020 202-00165 Renoval of Wall 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0025 202- 00220 Renoval of Asphalt Mat 1, 458. 200 1, 458. 200
Sy 0. 000 0. 00
9. 00000 1, 458. 200 13,123. 80
0030 202- 00250 *Renoval of Pavenent Marking 310. 000 310. 000
SF 0. 000 0. 00
12. 00000 310. 000 3, 720. 00
0035 202-01130 *Renmoval of Guardrail Type 3 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
6. 00000 1, 225. 000 7, 350. 00
0040 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
228. 00000 2.000 456. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 149. 000 149. 000
(& 0. 000 0. 00
65. 00000 149. 000 9, 685. 00
0050 203-01100 Proof Rolling 2.750 2.750
HOUR 0. 000 0. 00
135. 00000 2.750 371.25
0055 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20456-BI D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01510 Backhoe 24.500 24.500
HOUR 0. 000 0. 00
135. 00000 24.500 3,307.50
0065 203-01582 Truck (Dunp) 2.000 2.000
HOUR 0. 000 0. 00
135. 00000 2.000 270. 00
0070 203-01594 Conbi nati on Loader 3. 000 1. 000
HOUR 2.000 270. 00
135. 00000 3. 000 405. 00
0075 203-01597 Pot hol i ng 8. 000 6. 250
HOUR 0. 000 0. 00
185. 00000 6. 250 1, 156. 25
0080 203-01622 Sweeping (Wth Pickup Broom 21. 250 21. 250
HOUR 0. 000 0. 00
100. 00000 21. 250 2,125.00
0085 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
55. 00000 6. 000 330. 00
0090 206- 00000 Structure Excavation 1, 309. 000 1, 309. 000
CY 0. 000 0. 00
50. 00000 1, 309. 000 65, 450. 00
0095 206- 00010 Structure Excavation (Special) 1, 061. 000 1, 061. 000
CY 0. 000 0. 00
50. 00000 1, 061. 000 53, 050. 00
0100 206-00100 Structure Backfill (dass 1) 774.000 774.000
CY 0. 000 0. 00
55. 00000 774.000 42,570. 00
0105 208-00009 *Erosion Log Type 2 (18 Inch) 120. 000 120. 000
LF 0. 000 0. 00
8. 00000 120. 000 960. 00
0110 208-00021 *Silt Fence (Reinforced) 1, 136. 000 1, 136. 000
LF 0. 000 0. 00
2.50000 1, 136. 000 2, 840. 00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20456-BI D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO. 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0125 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0.00
0130 208-00207 Erosion Control Managenent 14. 000 14.000
DAY 0. 000 0. 00
135. 00000 14. 000 1, 890. 00
0135 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0140 210-00810 *Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0145 212- 00006 *Seedi ng (Native) 0.230 0.230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0150 212-00032 *Soi | Condi tioni ng 0.230 0.230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0155 213-00002 *Mil ching (Weed Free Hay) 0.230 0.230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0160 213-00061 *Mul ch Tackifier 23.000 23.000
LB 0. 000 0. 00
10. 00000 23. 000 230. 00
0165 215- 00000 *Transpl ant Shrub 10. 000 10. 000
EACH 0. 000 0. 00
75. 00000 10. 000 750. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20456- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13: 44: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 843. 300 843. 300
d ass
SY 0. 000 0. 00
3. 50000 843. 300 2,951.55
0175 240- 00000 *WIdlife Biologist 4. 500 4.500
HOUR 0. 000 0. 00
100. 00000 4. 500 450. 00
0180 304- 02000 Aggregate Base Course (C ass 2) 549. 000 549. 000
TON 0. 000 0. 00
41. 00000 549. 000 22,509. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 1, 874. 460 1,874.460
TON 0. 000 0. 00
45. 00000 1, 874. 460 84, 350. 70
0190 304- 06009 Aggregat e Base Course (O ass 6) (Special) 81.730 81.730
TON 0. 000 0. 00
65. 00000 81. 730 5,312. 45
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 494. 810 494. 810
TON 0. 000 0. 00
250. 00000 494. 810 123, 702. 50
0200 420-00112 Ceotextile (Drainage) (dass 1) 385. 000 385. 000
SY 0. 000 0. 00
6. 25000 385. 000 2,406. 25
0205 503-01060 *Mcropile (6 Inch) 3,520. 000 3, 520. 000
LF 0. 000 0. 00
33. 00000 3,520. 000 116, 160. 00
0210 504- 05000 Wre Mesh Facing 1, 159. 000 1, 159. 000
SF 0. 000 0. 00
35. 00000 1, 159. 000 40, 565. 00
0215 506- 00030 G outed Riprap 34.930 34. 930
CY 0. 000 0. 00
300. 00000 34.930 10, 479. 00
0220 506-00218 Riprap (18 Inch) 363. 670 363. 670
CY 0. 000 0. 00

95. 00000 363. 670 34, 548. 65



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20456- Bl D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13: 44: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-01020 Ceogri d Rei nforcenent 1, 905. 000 1, 905. 000
SY 0. 000 0. 00
6. 00000 1, 905. 000 11, 430. 00
0230 507- 00000 Concrete Slope and Ditch Paving 25. 000 25. 000
CY 0. 000 0. 00
625. 00000 25. 000 15, 625. 00
0235 507- 00300 G outed Rubble Slope and Ditch Paving 35. 000 35. 000
CY 0. 000 0. 00
185. 00000 35. 000 6, 475. 00
0240 601- 03000 *Concrete O ass D 20. 000 20. 000
CY 0. 000 0. 00
600. 00000 20. 000 12, 000. 00
0245 602- 00000 *Rei nforcing Steel 765. 000 765. 000
LB 0. 000 0. 00
3. 00000 765. 000 2,295.00
0250 602-00210 Wl ded Wre Fabric 1, 655. 000 1, 655. 000
SY 0. 000 0. 00
35. 00000 1, 655. 000 57,925. 00
0255 603- 01480 48 Inch Reinforced Concrete Pipe 131. 000 131. 000
LF 0. 000 0. 00
235. 00000 131. 000 30, 785. 00
0260 603- 05048 48 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2, 450. 00000 5. 000 12, 250. 00
0265 603-50006 6 Inch Plastic Pipe 16. 000 16. 000
LF 0. 000 0. 00
100. 00000 16. 000 1, 600. 00
0270 604- 19000 Inl et Special 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0275 605- 00040 4 Inch Perforated Pipe Underdrain 312.500 312.500
LF 0. 000 0. 00

30. 00000 312. 500 9, 375. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20456- BI D ESTI MATE RUN 11/01/2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 605- 83500 Geoconposi te Underdrain 433. 000 433. 000
LF 0. 000 0. 00
35. 00000 433. 000 15, 155. 00
0285 605-84100 Subsurface Drain Qutlet Structure 17. 000 17. 000
EACH 0. 000 0. 00
625. 00000 17. 000 10, 625. 00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 1, 350. 000 1, 350. 000
System (M3S) Type 3 W
LF 0. 000 0. 00
42. 00000 1, 350. 000 56, 700. 00
0295 606- 02005 *End Anchorage (Flared) (31 in. M3S) (Flared) 0. 000 0. 000
EACH 0. 000 0. 00
3, 305. 00000 0. 000 0. 00
0300 606-99999 Cuardrail Type 7 (Precast) 132. 000 132. 000
LF 0. 000 0. 00
65. 00000 132. 000 8, 580. 00
0305 607-11525 *Fence (Plastic) 631. 000 631. 000
LF 0. 000 0. 00
5. 00000 631. 000 3,155. 00
0310 609-60011 *Curb Type 6 (Section M 370. 000 370. 000
LF 0. 000 0. 00
20. 00000 370. 000 7,400. 00
0315 612-00001  *Delineator (Type I) 21. 000 21.000
EACH 0. 000 0. 00
21. 00000 21.000 441. 00
0320 612-00003 *Del i neator (Type II1) 6. 000 6. 000
EACH 0. 000 0. 00
29. 00000 6. 000 174.00
0325 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0330 616-30048 48 Inch Trash Guard 2. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20456- BI D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 621-00425 *Det our 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0340 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0345 626- 00000 *Mobi |'i zati on 1. 000 0. 906
LS 0. 094 14, 003. 70
148, 975. 50000 1. 000 148, 975. 50
0350 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0355 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
885. 00000 0. 000 0. 00
0360 627-00013 *Paverent Marking Paint (H gh Build) 43. 800 43. 800
GAL 0. 000 0. 00
140. 00000 43. 800 6, 132. 00
0365 630-00000  *Fl aggi ng 1, 250. 500 1, 250. 500
HOUR 0. 000 0. 00
22.00000 1, 250. 500 27,511. 00
0370 630- 00007 *Traffic Control Inspection 57. 000 57. 000
DAY 0. 000 0. 00
90. 00000 57. 000 5, 130. 00
0375 630-00012 *Traffic Control Managenent 97. 000 97. 000
DAY 0. 000 0. 00
650. 00000 97. 000 63, 050. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 7.200
EACH 0. 800 680. 00
850. 00000 8. 000 6, 800. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 36. 000
EACH 4.000 200. 00
50. 00000 40. 000 2,000. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20456-BI D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80342 *Construction Traffic Sign (Panel 21. 000 18. 900
EACH 2.100 105. 00
50. 00000 21. 000 1, 050. 00
0395 630-80348 *Construction Information Sign 2.000 1. 800
EACH 0. 200 100. 00
500. 00000 2.000 1, 000. 00
0400 630-80350 *Vertical Panel 10. 000 9. 000
EACH 1. 000 25.00
25. 00000 10. 000 250. 00
0405 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1, 700. 00
4, 250. 00000 4. 000 17, 000. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 82. 000 73. 800
EACH 8. 200 246. 00
30. 00000 82. 000 2,460. 00
0415 630-80370 Concrete Barrier (Tenporary) 972. 000 874. 800
LF 97. 200 3, 888. 00
40. 00000 972. 000 38, 880. 00
0420 630-80380 *Traffic Cone (36") 25. 000 22.500
EACH 2.500 17.50
7.00000 25. 000 175. 00
0425 630- 85010 I npact Attenuator (Tenporary) 6. 000 5. 400
EACH 0. 600 900. 00
1, 500. 00000 6. 000 9, 000. 00
0430 630-86810 *Traffic Signal (Tenporary) 2.000 1. 800
EACH 0. 200 4, 500. 00
22,500. 00000 2.000 45, 000. 00
0435 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20456-BI D ESTI MATE RUN 11/ 01/ 2017
PRQJECT: NHPP145A- 063 ESTI MATE NO 0007 13:44:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 606- 02005 End Anchor (Flared) Steel Post System 2. 000 2. 000
EACH 0. 000 0. 00
4,009. 82000 2.000 8, 019. 64
0485 900- 00014 Added Item (Lunp Sun)/ Mobilization and Overhead 1. 000 1. 000
LS 0. 000 0. 00
5, 349. 12000 1. 000 5,349.12
CAT 0200 CURRENT AMI  $ 1,456,270.91% 26,635.20$% 1,455,947.16
CAT NO0400 CE bid Itens
0460 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0465 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0470 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
880. 00000 1. 000 880. 00
CAT 0400 CURRENT AMI  $ 35,880.00 % 0.00% 35, 880. 00

PRQJIECT TOTAL CURRENT AMI  $

1,492,150.91 %

26,635.20% 1,491, 827.16



